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4/30/12

GEMS  Top Level Schedule

EVENT

                             

Mission Milestones

Instrument Milestones

Polarimeter Assy

Mirrors

Mechanical

TOB (ATK)

Electrical/Power

Thermal Control System

BRP (UI) 

Instrument I&T

Spacecraft Bus

   Mechanical Structure

   Thermal Subsystem

   Power Subsystem

   C&DH Subsystem (MAU)

   RF Subsystem

   ACS Subsystem

   Harness Subsystem

   Flight S/W

   S/C Bus I&T

Observatory I&T

Launch Campaign

Ground Systems

10/09

SEL

10/10

SRR

I-PER

I-PSR

F2

F2

10/09

Kickoff ETU (6-sided) TOB PDR ETU (4-sided) F

Flt BRP

EPR's (TBD)

start

SW Bld 1 SW Bld 2 SW Bld 3 SW Bld 4 SW Bld 5

CY

Bridge Phase B Phase C

Funded Schedule 

 Reserve

LEGEND

Critical Path (1)

Mission Milestone

Instrument Milestone

Start

Delivery

Envir. Test

 Peer Reviews

( 48 days reserve)

(4wk reserve)

(8 wk reserve)

(2w reserve)

TEB
(ETU)

TRL-6 (10/7) Pol ProcurementsPolarimeter Development

Reqt's/Design/Analysis

Reqt's/Design/Analysis

Reqt's/Design/Analysis

BRP Development

KDP-D

Phase D Phase E

ISS (PPA Assy's)
        to I&T

mirrors delivered
 to mech group

Th. Hardware (Flt)

Flt Harness

Instrument Delivery
 w/reserve  (11/22/13)

Pol Flt Units to I&T

EPR's Completed

HVPS
(ETU) TEB

( Flt) 

S/C CDR

2/21 8/15

12/19 9/9

10/25

PDRS/C PDR
10/4

MOB w/ Mirrors to I&T

12/16

MOR SIR/PER PSRFOR

8/12 9/8 11/6/14

LRD

2/21

2/8

Mirror Housing Procurements

Door assy

TOB To I&T

HVPS
(Flt)

I&T Start

Start

Ship to
 KSC

Bus I&T Complete

11/6/14

Ready to Ship 
to Orbital (9/13/13)

KDP-C

4/29

LTO
Build-up/Testing
complete

LEOps
Build-up/Testing
Comlete

Rehearsals
Complete

5/10

(12 days funded reserve)

XPI/Mission CDR

9/26


